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ESTIMATE RUN 09/23/2005

ESTIMATE SUMMARY 11:07:59

CONTID: C15039         ESTIMATE NO: 0006 PROG 2002

PCN: 15039-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

IM 0251-168 PERCENT TIME:

PROJECT NO: IM  0251-168                  

TRINIDAD SOUTH

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERIOD ENDING 09/23/2005 DATE TIME STARTED 05/02/2005

P.O. DRAWER 352 DATE LET 02/03/2005 DATE WORK BEGAN

 DATE AWARDED 03/03/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/24/2005 DATE ACCEPTED

WALSENBURG CO 80189     719-738-1883 DATE NOTICE TO PROCEED 05/02/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,561,322.37 PARTICIPATING $ $ 351,312.76

AWARD PROJECT AMT: 3,699,713.66 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-35,441.10

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.36

TIME ALLOW:

ORIG TIME ALLOW:

97 WORK DAYS

WORK DAYS85

85.01%

533,690.89

351,312.76

315,871.66

315,871.66

$

$

$

$

3,027,631.48

0.00

3,027,631.48

21,840.69

3,049,472.17

-55,495.70

0.00

2,993,976.47

0.00

AMOUNT DUE 2,993,976.47 315,871.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 315,871.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

92.5
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PCN: 15039-BID    ESTIMATE RUN 09/23/2005

PROJECT: IM  0251-168                  ESTIMATE NO: 0006 11:07:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 590.000 0.000

EACH 590.000 4,130.00

7.00000 590.000 4,130.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 260,255.600 260,255.600

SY  0.000 0.00

0.98000 260,255.600 255,050.49

202-00240  
 

0015 *REMOVAL OF GROUND SIGN 10.000 0.000

EACH 10.000 1,050.00

105.00000 10.000 1,050.00

202-00810  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 14,837.500 14,762.500

LF  75.000 157.50

2.10000 14,837.500 31,158.75

202-01130  
 

0025 *REMOVAL OF END ANCHORAGE 38.000 38.000

EACH 0.000 0.00

140.00000 38.000 5,320.00

202-01300  
 

0030 UNCLASSIFIED EXCAVATION 500.000 0.000

CY  500.000 5,000.00

10.00000 500.000 5,000.00

203-00000  
 

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 125.000 6.000

CY  0.000 0.00

8.00000 6.000 48.00

203-00060  
 

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 250.000 0.000

CY  200.000 6,000.00

30.00000 200.000 6,000.00

203-00062  
 

0045 BLADING 15.000 8.000

HOUR 0.000 0.00

75.00000 8.000 600.00

203-01500  
 

0050 POTHOLING 0.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

203-01597  
 

0055 STRUCTURE BACKFILL (FLOW-FILL) 0.000 0.000

CY  0.000 0.00

60.00000 0.000 0.00

206-00065  
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PCN: 15039-BID    ESTIMATE RUN 09/23/2005

PROJECT: IM  0251-168                  ESTIMATE NO: 0006 11:07:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FILTER MATERIAL (SPECIAL) 267.000 21.500

CY  200.000 6,000.00

30.00000 221.500 6,645.00

206-00505  
 

0065 TOPSOIL 120.000 0.000

CY  100.000 2,500.00

25.00000 100.000 2,500.00

207-00205  
 

0070 *EROSION BALES (WEED FREE) 10.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

208-00011  
 

0075 *RESET GUARDRAIL TYPE 3 11,750.000 6,837.500

LF  4,887.500 48,875.00

10.00000 11,725.000 117,250.00

210-01130  
 

0080 *MODIFY INLET 12.000 12.000

EACH 0.000 0.00

2,000.00000 12.000 24,000.00

210-04020  
 

0085 *SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

212-00006  
 

0090 *MULCHING (WEED FREE HAY) 1.000 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

213-00002  
 

0095 *MULCH TACKIFIER 200.000 0.000

LB  0.000 0.00

3.30000 0.000 0.00

213-00061  
 

0100 *SOIL RETENTION BLANKET (STRAW/COCONUT) 611.000 0.000

SY  0.000 0.00

3.30000 0.000 0.00

216-00041  
 

0105 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 45.000 38.720

TON 0.000 0.00

75.00000 38.720 2,904.00

403-00720  
 

0110 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 24,200.000 23,945.460

TON 245.710 8,968.42

36.50000 24,191.170 882,977.71

403-33841  
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PCN: 15039-BID    ESTIMATE RUN

PROJECT: IM  0251-168                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 MATERIAL ALLOWANCE AGGREGATE 0.000

TON 0.000 0.00

4.03750 0.000 0.00

0115 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 30,000.000 18,812.560

TON 3,590.540 149,007.41

41.50000 22,403.100 929,728.65

403-33851  
 

0115 MATERIAL ALLOWANCE AGGREGATE 14,187.440

TON -14,187.440 -57,281.79

4.03750 0.000 0.00

0115 MATERIAL ALLOWANCE AGGREGATE 0.000

TON 5,409.459 21,840.69

4.03750 5,409.459 21,840.69

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 26,000.000 18,250.000

GAL 3,911.000 4,693.20

1.20000 22,161.000 26,593.20

411-10255  
 

0125 GEOTEXTILE (DRAINAGE) (CLASS B) 1,150.000 0.000

SY  1,150.000 2,300.00

2.00000 1,150.000 2,300.00

420-00111  
 

0130 RIPRAP (6 INCH) 5.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

506-00206  
 

0135 8 INCH PIPE UNDERDRAIN 0.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

605-83580  
 

0140 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 14,487.500 13,162.500

LF  1,325.000 21,200.00

16.00000 14,487.500 231,800.00

606-00301  
 

0145 *END ANCHORAGE TYPE 3D 5.000 0.000

EACH 5.000 3,500.00

700.00000 5.000 3,500.00

606-01340  
 

0150 *TRANSITION TYPE 3G 7.000 2.000

EACH 4.000 4,000.00

1,000.00000 6.000 6,000.00

606-01370  
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PCN: 15039-BID    ESTIMATE RUN 09/23/2005

PROJECT: IM  0251-168                  ESTIMATE NO: 0006 11:07:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *TRANSITION TYPE 3H 8.000 2.000

EACH 4.000 3,000.00

750.00000 6.000 4,500.00

606-01380  
 

0160 *MEDIAN TERMINAL 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

606-01460  
 

0165 *END ANCHORAGE (FLARED) 22.000 11.000

EACH 10.000 15,000.00

1,500.00000 21.000 31,500.00

606-02005  
 

0170 *CURB TYPE 6 (SECTION M) 5,055.000 5,055.000

LF  0.000 0.00

5.50000 5,055.000 27,802.50

609-60011  
 

0175 *DELINEATOR (TYPE I) 509.000 509.000

EACH 0.000 0.00

23.00000 509.000 11,707.00

612-00001  
 

0180 *DELINEATOR (TYPE II) 56.000 56.000

EACH 0.000 0.00

23.00000 56.000 1,288.00

612-00002  
 

0185 *DELINEATOR (TYPE III) 80.000 80.000

EACH 0.000 0.00

23.00000 80.000 1,840.00

612-00003  
 

0190 *SIGN PANEL (CLASS I) 30.670 0.000

SF  30.670 920.10

30.00000 30.670 920.10

614-00011  
 

0195 *SIGN PANEL (CLASS II) 64.000 0.000

SF  64.000 1,728.00

27.00000 64.000 1,728.00

614-00012  
 

0200 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 70.000 0.000

LF  70.000 1,750.00

25.00000 70.000 1,750.00

614-01502  
 

0205 *STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 80.000 0.000

LF  80.000 4,400.00

55.00000 80.000 4,400.00

614-01554  
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PCN: 15039-BID    ESTIMATE RUN 09/23/2005

PROJECT: IM  0251-168                  ESTIMATE NO: 0006 11:07:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *RUMBLE STRIP (GRINDING) 104,599.000 0.000

LF  0.000 0.00

0.10000 0.000 0.00

614-80387  
 

0215 EMBANKMENT PROTECTOR TYPE 5 5.000 0.000

EACH 5.000 8,750.00

1,750.00000 5.000 8,750.00

615-00050  
 

0220 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

626-00000  
 

0225 *EPOXY PAVEMENT MARKING 465.000 0.000

GAL 0.000 0.00

80.00000 0.000 0.00

627-00005  
 

0230 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,840.000 1,526.700

SF  996.400 9,465.80

9.50000 2,523.100 23,969.45

627-01000  
 

0235 *FLAGGING 3,550.000 2,566.000

HOUR 561.500 11,230.00

20.00000 3,127.500 62,550.00

630-00000  
 

0240 *TRAFFIC CONTROL INSPECTION 49.000 33.000

DAY 16.000 400.00

25.00000 49.000 1,225.00

630-00007  
 

0245 *TRAFFIC CONTROL MANAGEMENT 85.000 61.000

DAY 12.000 4,920.00

410.00000 73.000 29,930.00

630-00012  
 

0250 *FLASHING BEACON (SOLAR) 8.000 4.000

EACH 3.200 1,664.00

520.00000 7.200 3,744.00

630-80002  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.000 36.000

EACH 28.800 489.60

17.00000 64.800 1,101.60

630-80342  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 44.000 20.000

EACH 16.000 272.00

17.00000 36.000 612.00

630-80343  
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PCN: 15039-BID    ESTIMATE RUN 09/23/2005

PROJECT: IM  0251-168                  ESTIMATE NO: 0006 11:07:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 5,200.00

6,500.00000 1.800 11,700.00

630-80355  
 

0270 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.000

EACH 0.800 2,000.00

2,500.00000 1.800 4,500.00

630-80358  
 

0275 *DRUM CHANNELIZING DEVICE 536.000 268.000

EACH 214.400 2,572.80

12.00000 482.400 5,788.80

630-80360  
 

0280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 100.000 32.000

EACH 25.600 435.20

17.00000 57.600 979.20

630-80363  
 

0285 *TRAFFIC CONE 300.000 150.000

EACH 120.000 1,320.00

11.00000 270.000 2,970.00

630-80380  
 

0290 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,200.00000 0.000 0.00

630-80510  
 

0295 F/A MINOR CONTRACT REVISIONS 45,003.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0300 F/A ASPHALT PAVEMENT INCENTIVE 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0305 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0310 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0315 F/A QUALITY INCENTIVE PAYMENT 10,000.000 -10,671.790

F A 0.000 0.00

1.00000 -10,671.790 -10,671.79

700-70025  
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PCN: 15039-BID    ESTIMATE RUN 09/23/2005

PROJECT: IM  0251-168                  ESTIMATE NO: 0006 11:07:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0325 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0360 FIELD LABORATORY (SPECIAL) (UPGRADE) 1.000 1.000

EACH 0.000 0.00

1,545.00000 1.000 1,545.00

620-00014  
 

0365 ADDED ITEM (EACH)/ REMOVAL OF TRAFFIC SENSOR 4.000 2.000

EACH 2.000 414.00

207.00000 4.000 828.00

900-00007  
 

0370 ADDED ITEM (FOOT)/ BORING  8" HDPE PIPE (C.I.P.) 525.000 210.000

LF  315.000 16,427.25

52.15000 525.000 27,378.75

900-00012  
 

0375 ADDED ITEM (FOOT)/ 8" HDPE PIPE (C.I.P.) 378.000 146.000

LF  232.000 4,176.00

18.00000 378.000 6,804.00

900-00012  
 

0380 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL)
C.O NO. 6

482.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

627-30405  
 

0385 GUARDRAIL TYPE 7 (STYLE CA) 320.000 320.000

LF  0.000 0.00

30.00000 320.000 9,600.00

606-00710  
 

0390 ADDED ITEM (DOLLAR)/ BINDER (64-28) DISINCENTIVE -13,070.420 -13,070.420

DOL -13,203.520 -13,203.52

1.00000 -26,273.940 -26,273.94

900-00006  
 

0400 12 INCH CORRUGATED STEEL PIPE CHANGE ORDER #10 55.000 0.000

LF  0.000 0.00

58.00000 0.000 0.00

603-10120  
 

0405 12 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

603-30012  
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PCN: 15039-BID    ESTIMATE RUN 09/23/2005

PROJECT: IM  0251-168                  ESTIMATE NO: 0006 11:07:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 SAWING CONCRETE (10.5 INCH) CHANGE ORDER # 10 52.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

202-05011  
 

0415 SAWING ASPHALT MATERIAL (6 INCH) 72.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

202-05026  
 

0420 BACKHOE 2.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01510  
 

0425 CONCRETE (PATCHING) 4.000 0.000

CY  0.000 0.00

520.00000 0.000 0.00

601-06100  
 

0430 BED COURSE MATERIAL CHANGE ORDER # 10 4.000 0.000

CY  0.000 0.00

32.00000 0.000 0.00

206-01000  
 

0435 12 INCH CORRUGATED STEEL PIPE 24.000 0.000

LF  0.000 0.00

122.00000 0.000 0.00

603-10120  
 

0440 REINFORCING STEEL (EPOXY COATED) 20.000 0.000

LB  0.000 0.00

2.50000 0.000 0.00

602-00020  
 

0840 ADJUST VALVE BOX ADJUST VALVE (WATER) 3.000 0.000

EACH 3.000 600.00

200.00000 3.000 600.00

210-04050  
 

CAT 0200 $315,871.66 2,929,462.16CURRENT AMT 3,441,312.37 $$

CAT NO0300 STRUCTURES 

0330 *REMOVAL OF BRIDGE RAILING 660.000 660.000

LF  0.000 0.00

8.50000 660.000 5,610.00

202-00425  
 

0335 *BRIDGE RAIL TYPE 10R 660.000 660.000

LF  0.000 0.00

140.00000 660.000 92,400.00

606-11010  
 

CAT 0300 $0.00 98,010.00CURRENT AMT 98,010.00 $$
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PCN: 15039-BID    ESTIMATE RUN 09/23/2005

PROJECT: IM  0251-168                  ESTIMATE NO: 0006 11:07:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0340 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00002  
 

0345 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00011  
 

0350 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00015  
 

0355 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 22,000.00CURRENT AMT 22,000.00 $$

PROJECT TOTAL 315,871.66 $ 3,049,472.16CURRENT AMT 3,561,322.37 $$


